COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2021

ESTI MATE SUMVARY 15:12: 19
CONTI D C22079 ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 22079- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.5 DAYS TI ME ALLOW 503 WORK DAYS
US50A PUEBLO WEST PURCELL PERCENT TIME:  29.72 ORI G TI ME ALLON 503 WORK DAYS
PRQJECT NO. NHO50A- 034
US50A PUEBLO WEST PURCELL
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 05/21/2020
P. 0. BOX 580 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/21/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 35,714, 632.26 PARTI Cl PATI NG $  9,748,747.10 $ 1,573, 148. 03
AWARD PRQIJECT AMT: $ 32,992, 239.13 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 27.30% TOTAL EARNI NGS 9, 748, 747. 10 1,573, 148. 03
FUNDS AVAI LABLE: $ 25,965, 885.16 STOCKPI LED MATERI ALS 1,054, 301. 36 409, 552. 42
GROSS EARNI NGS 10, 803, 048. 46 1, 982, 700. 45
TOTAL CLAI M5 $ 0.00 RETAI NAGE -239, 002. 41 -38,284. 44
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 10, 564, 046. 05 1,944, 416. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 564, 046. 05 1, 944, 416. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,944, 416. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 900 0.675
LS 0. 000 0.00
115, 000. 00000 0.675 77, 625. 00
0010 202-00010 Renoval of Tree 4. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 8. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0020 202-00021 Renoval of Manhol e 4. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0025 202-00026  Renoval of Slope and Ditch Paving 109. 000 0. 000
Sy 0. 000 0.00
36. 00000 0. 000 0.00
0030 202-00033 Renoval of Pipe 11. 000 2.250
EACH 0. 000 0.00
2, 300. 00000 2.250 5,175. 00
0035 202- 00035 Renoval of Pipe 1, 014. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0040 202-00037 Renoval of End Section 20. 000 4.000
EACH 0. 000 0.00
550. 00000 4. 000 2,200.00
0045 202-00090 *Renoval of Delineator 200. 000 35. 000
EACH 0. 000 0.00
2. 25000 35. 000 78.75
0050 202-00190 Renoval of Concrete Median Cover Material 1, 519. 000 1,491. 000
5% 0. 000 0.00
14. 00000 1, 491. 000 20, 874. 00
0055 202- 00200 Renoval of Sidewal k 301. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 3, 930. 000 3, 688. 000
LF 12. 000 72.00
6. 00000 3, 700. 000 22, 200. 00
0065 202-00210 Renoval of Concrete Pavenent 52. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 202-00220 Renoval of Asphalt Mat 1, 482. 000 34. 300
Sy 0. 000 0. 00
26. 00000 34.300 891. 80
0075 202-00240 *Renpval of Asphalt Mat (Pl aning) 110, 832. 000 13, 404. 000
Sy 821.000 3,448. 20
4.20000 14, 225. 000 59, 745. 00
0080 202-00250 *Renoval of Pavenent Marking 57, 618. 000 9, 801. 000
SF 0. 000 0. 00
0. 90000 9, 801. 000 8, 820. 90
0085 202-00810 *Renoval of G ound Sign 57.000 38. 000
EACH 0. 000 0. 00
76. 00000 38. 000 2,888.00
0090 202-00825 *Renpoval of Flashing Beacon 4.000 0. 000
EACH 0. 000 0. 00
402. 00000 0. 000 0. 00
0095 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0100 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 2,219. 000 2,179. 000
LF 0. 000 0. 00
0. 90000 2,179. 000 1,961. 10
0110 202-01035 *Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-01130 *Renoval of Guardrail Type 3 470. 000
LF
2.25000
0120 202-01300 *Rermoval of End Anchorage 5. 000
EACH
340. 00000
0125 202-04001 Plug Cul vert 0. 000
EACH
4,300. 00000
0130 202-04002 Cl ean Cul vert 1. 000
EACH
2, 700. 00000
0135 203-00060 Enbanknent Material (Conplete In Place) 192, 375. 000
cY
17. 50000
0135 MATERI AL ALLOMNCE Soi |l Enb
TON
14. 50000
0135 MATERI AL ALLOWANCE Soi | Enb
CcY
14. 50000
0140 203-00066 *Enmbankment Material (Conplete In Place) (R40) 27, 336. 000
cYy
18. 50000
0145 203-01500 Bl adi ng 127. 000
HOUR
150. 00000
0150 203-01550 Dozi ng 94. 000
HOUR
150. 00000
0155 203-01597 *Pot hol i ng 300. 000
HOUR

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
403. 000
403. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59, 389. 000
0. 000
59, 389. 000

16, 412. 240
0. 000
16, 412. 240

0. 000
10, 244. 000
10, 244. 000

8,167. 000
0. 000
8, 167. 000

127. 000
0. 000
127. 000

11. 500
0. 000
11.500

262. 000
24.000
286. 000
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ESTI MATE RUN 05/ 11/ 2021

906.

340.

148,538

7,200

.00

.00

.00

.00

00

.00

.00

.00

00

15:12:19

AMOUNT

906.

340.

1, 039, 307

237,977

148, 538

151, 089

19, 050

1,725.

85, 800

75

00

.00

.00

50

48

00

50

00

00

00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0160 206-00100 Structure Backfill (O ass 1) 1, 382. 000
CcY
23. 00000
0165 206- 00505 Filter Material (Special) 21,112. 000
cY
47. 00000
0165 MATERI AL ALLOWANCE Aggr, Str Bkfl Spec
cY
39. 95000
0170 207-00205 Topsoi | 13, 982. 000
cYy
16. 00000
0175 208-00002 *Erosion Log Type 1 (12 Inch) 52, 128. 000
LF
4.30000
0180 208-00011 *Erosi on Bal es (Wed Free) 144. 000
EACH
31. 00000
0185 208-00020 *Silt Fence 16, 433. 000
LF
1. 40000
0190 208-00035 *Aggregate Bag 22, 680. 000
LF
5. 80000
0195 208-00045 Concrete Washout Structure 2.000
EACH
2,500. 00000
0200 208- 00053 *StormDrain Inlet Protection (Type I) (84 Inch) 8. 000
EACH
140. 00000
0205 208-00057 *Storm Drain Inlet Protection (Type |) (144 inch) 3. 000
EACH

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7,127.000
0. 000
7,127.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 006. 000
218. 000
2,224.000

0. 000
15. 000
15. 000

10, 815. 000
352. 000
11, 167. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 11/ 2021

937.

465.

492.

.00

.00

.00

.00

00

.00

.00

.00

.00

15:12:19

AMOUNT

334, 969

9, 563

465.

15, 633

.00

00

.00

.00

20

00

80

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracking Pad 6. 000 6. 000
EACH 0. 000 0. 00
2,100. 00000 6. 000 12, 600. 00
0220 208-00107 Renoval of Trash 187. 000 82. 500
HOUR 0. 000 0. 00
87. 00000 82.500 7,177.50
0225 208-00207 Erosi on Control Managenent 150. 000 87. 000
DAY 11. 000 4,697.00
427. 00000 98. 000 41, 846. 00
0230 208-00400 Water Control 1.000 1.000
LS 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0235 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
388. 00000 0. 000 0.00
0240 210-00815 *Reset Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0245 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
316. 00000 0. 000 0.00
0250 210-00865 *Reset Pedestrian Signal Head 4.000 0. 000
EACH 0. 000 0. 00
603. 00000 0. 000 0. 00
0255 210-00890 *Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0.00
0260 210-01190 *Reset Tensioned Cable Barrier 7, 040. 000 0. 000
LF 0. 000 0. 00

17. 60000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 210-04010 Adj ust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0270 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0275 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0280 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
0285 213-00003 *Mil ching (Weed Free) 16. 000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
0290 213-00061 *Mul ch Tackifier 5, 800. 000 5, 800. 000
LB 0. 000 0. 00
2.75000 5, 800. 000 15, 950. 00
0295 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 19, 079. 000 0. 000
Cl ass
5% 0. 000 0. 00
2.50000 0. 000 0. 00
0300 216-00301 *Turf Reinforcement Mat (C ass 1) 3, 147. 000 0. 000
SY 0. 000 0. 00
4. 65000 0. 000 0. 00
0305 216-00302 *Turf Reinforcement Mat (C ass 2) 19, 079. 000 0. 000
5% 0. 000 0. 00
5. 30000 0. 000 0. 00
0310 217-00000 *Her bi ci de Treat ment 500. 000 0. 000
SY 0. 000 0. 00
1. 85000 0. 000 0. 00
0315 240- 00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 240- 00020 Netting 1, 000. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0325 304-06000  Aggregate Base Course (Class 6) 68, 000. 000 26, 193. 590
TON 4, 857. 040 82, 569. 68
17. 00000 31, 050. 630 527,860. 71
0325 MATERI AL ALLOMANCE Aggr, ABC CL 6 0. 000
TON 0. 000 0.00
14. 45000 0. 000 0. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0335 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0.00
80. 50000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 20, 389. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
0345 411-10255 *Enul sified Asphalt (Sl ow Setting) 19, 408. 000 1, 459. 000
GAL 458. 000 1,374.00
3. 00000 1, 917. 000 5, 751. 00
0350 420-00113 Ceotextile (Drainage) (Cass 2) 710. 000 117. 000
SY 593. 000 3, 558. 00
6. 00000 710. 000 4, 260. 00
0355 420-00132  Geotextile (Separator) (Cl ass 1) 100, 000. 000 28, 506. 000
SY 0. 000 0.00
2.30000 28, 506. 000 65, 563. 80
0355 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 48000 0. 000 0. 00
0360 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 5. 000 2,895.00

579. 00000 5. 000 2,895.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22079-BI D ESTI MATE RUNO05/ 11/ 2021
PRQIECT NHO50A- 034 ESTI MATE NO 0010 15:12:19
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0365 503-00036 *Drilled Shaft (36 Inch) 53. 000 0. 000
LF 34. 000 24,310. 00
715. 00000 34.000 24, 310. 00
0370 503-00048 *Drilled Shaft (48 Inch) 54. 000 0. 000
LF 54. 000 48, 654. 00
901. 00000 54. 000 48, 654. 00
0375 503-00054 *Drilled Shaft (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
941. 00000 0. 000 0. 00
0380 503-00211 *Aggregate Col utm Ground | nprovenent 4, 461. 000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0385 506-00206 Riprap (6 Inch) 361. 000 151. 000
cY 210. 000 17, 220. 00
82. 00000 361. 000 29, 602. 00
0390 506-00212 Riprap (12 Inch) 228. 000 66. 000
cY 0. 000 0. 00
86. 00000 66. 000 5,676. 00
0395 506-01020 Geogri d Rei nf orcenent 4,599. 000 2, 053. 000
5% 0. 000 0. 00
4. 25000 2,053. 000 8,725.25
0400 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
cY 0. 000 0. 00
840. 00000 0. 000 0. 00
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 211. 000 80. 000
LF 0. 000 0.00
85. 00000 80. 000 6, 800. 00
0410 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0. 00
104. 00000 160. 000 16, 640. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 143. 000 0. 000
LF 0. 000 0. 00
194. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 43. 000 0. 000
(Conplete In
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0425 603-05018 18 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3.000 9, 000. 00
0430 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0435 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0440 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0445 604-19205 Inlet Type R L 10 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00
0450 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0455 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0460 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0465 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 2.000 16, 000. 00
8, 000. 00000 2.000 16, 000. 00
0470 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 1. 000
EACH 0. 000 0. 00

10, 500. 00000 1. 000 10, 500. 00



CONTI D

CAT NO0200

0475

0480

0485

0490

0495

0500

0505

0510

0515

0520

0525

604- 39050

605- 00060

605- 17000

606- 00302

606- 00910

606- 01340

606- 01370

606- 01380

606- 01460

606- 02005

606- 20010

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Manhol e (Traffic Managenent

System

6 Inch Perforated Pipe Underdrain

*Vertical

Dr ai nage W ck

*Quardrail Type 3 (31 Inch Mdwest Guardrail

*Quardrail

Type 9 (Style CA)

*End Anchorage Type 3D

*Transi tion Type 3G

*Transi tion Type 3H

*Medi an Ter mi nal

*End Anchorage (Fl ared)

*Tensi oned Cabl e Barrier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1. 000

13, 500. 00000

208. 000
LF
52. 00000
254, 536. 000
LF
0. 73000
Syst en 7, 663. 000
LF
22.30000
1, 542. 000
LF
100. 40000
9. 000
EACH
1, 700. 00000
4.000
EACH
2, 500. 00000
2.000
EACH
1, 525. 00000
2. 000
EACH
8, 910. 00000
10. 000
EACH
2, 500. 00000
825. 000
LF

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

43, 590. 000
0. 000

43, 590. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12:19

AMOUNT

31, 820

.00

.00

70

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 606-21010 *End Anchorage (Tensioned Cable Barrier) 3. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0535 607-11200 *Fence Conbination Wre Wth Metal Posts 8, 470. 000 0. 000
LF 0. 000 0.00
5. 45000 0. 000 0. 00
0540 607-11525 *Fence (Plastic) 3, 157. 000 1,411. 000
LF 0. 000 0. 00
3. 20000 1, 411. 000 4,515. 20
0545 608- 00006 *Concrete Sidewal k (6 Inch) 2,827.000 0. 000
5% 0. 000 0.00
81. 00000 0. 000 0. 00
0550 608-00010 *Concrete Curb Ranmp 741. 000 0. 000
SY 24.000 4, 800. 00
200. 00000 24. 000 4, 800. 00
0555 609-21010 *Curb and Gutter Type 2 (Section |-B) 5, 363. 000 0. 000
LF 286. 000 8, 050. 90
28. 15000 286. 000 8, 050. 90
0560 609-21020 *Curb and Cutter Type 2 (Section Il-B) 3,857. 000 985. 000
LF 397. 000 12, 307. 00
31. 00000 1, 382. 000 42,842. 00
0565 609-24003 *Gutter Type 2 (3 Foot) 590. 000 0. 000
LF 0. 000 0.00
31. 50000 0. 000 0. 00
0570 609-24010 *Gutter Type 2 (10 Foot) 110. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0.00
0575 609-60011 *Curb Type 6 (Section M 1, 666. 000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
0580 610-00020 *Medi an Cover Material (Patterned Concrete) 30, 825. 000 0. 000
SF 0. 000 0. 00

11. 50000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 612-00041 *Del i neator (Flexible) (Type I) 200. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0590 612-00042 *Delineator (Flexible) (Type I1) 100. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0595 612-00043 *Del ineator (Flexible) (Type IIl) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0600 612-00070 *Reflector Strip (4 Inch) 130. 000 0. 000
EACH 0. 000 0. 00
63. 10000 0. 000 0. 00
0605 613-00100 *1 Inch Electrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
13. 80000 0. 000 0. 00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 8, 855. 000 954. 000
LF 0. 000 0. 00
21. 50000 954. 000 20, 511. 00
0615 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 280. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0620 613-00306 *3 Inch Electrical Conduit (Bored) 860. 000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0. 00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 27, 659. 000 22,017.000
LF 1, 740. 000 27, 840. 00
16. 00000 23, 757. 000 380, 112. 00
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 320. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0635 613-04100 *El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00

3, 450. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 613-07004 *Type Four Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 021. 00000 0. 000 0. 00
0645 613-07005 *Type Five Pull Box 25. 000 5. 000
EACH 9. 000 10, 440. 00
1, 160. 00000 14.000 16, 240. 00
0650 613-07010  *Pull Box (Surface Munted) 8. 000 0. 000
EACH 0. 000 0. 00
711. 00000 0. 000 0. 00
0655 613-07011 *Pull Box (11"x18"x12") 29. 000 0. 000
EACH 13. 000 7,384. 00
568. 00000 13. 000 7,384.00
0660 613-07023 *Pul | Box (24"x36"x24") 39. 000 0. 000
EACH 2.000 2,042.00
1, 021. 00000 2.000 2,042.00
0665 613-07040 *Pull Box (30"x48"x24") 22.000 0. 000
EACH 0. 000 0. 00
993. 00000 0. 000 0.00
0670 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
44,000. 00000 0. 000 0. 00
0675 613-13000 *Luninaire (LED) (Special) 18. 000 0. 000
EACH 10. 000 7,290. 00
729. 00000 10. 000 7,290.00
0680 613-13006 *Luminaire (LED) (6,000 Lunens) 4. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0685 613-16000 *Lum naire (Special) (Underdeck) 6. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0.00
0690 613-32400  *Light Standard Steel (40 Foot) 18. 000 0. 000
EACH 10. 000 19, 700. 00

1, 970. 00000 10. 000 19, 700. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22079-BI D
PRQIECT NHO50A- 034 ESTI MATE NO. 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0695 613-40010 *Li ght Standard Foundati on 18. 000
EACH
1, 410. 00000
0700 613-50100 *Li ghting Control Center 1. 000
EACH
9, 100. 00000
0705 613-50365 *Transf ormer Base 18. 000
EACH
800. 00000
0710 613-80130 *Servi ce Meter Cabinet 3. 000
EACH
3, 900. 00000
0715 613-81699 *Safety Switch NEMA 3R 30 Anpere, 2-pole, 240 Volt 6. 000
EACH
230. 00000
0720 614-00011 *Si gn Panel (Class |) 298. 000
SF
20. 00000
0725 614-00012 *Sign Panel (Class I1) 535. 000
SF
22.15000
0730 614-00013 *Sign Panel (Class IIl) 647. 000
SF
34. 50000
0735 614-00200 *Steel Sign Post (U 2) 37.000
LF
22. 25000
0740 614-00615 *Steel Sign Post (W 6x15) 86. 000
LF
75. 25000
0745 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 53. 000
Sl i pbase
EACH

437. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
4.000
12. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 11/ 2021

5, 640

8, 000

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:12:19

AMOUNT

16, 920

8, 000

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0750

0755

0760

0760

0765

0770

0775

0780

0785

0790

0795

614-01583

614- 03002

614- 32000

614-70150

614-70200

614- 70336

614-70448

614- 72855

614- 72863

614- 72895

ROADWAY

MATERI AL ALLOMNCE Over head Sign Str

*Pedestrian Signal

Face (16) (Countdown)

*Accessi bl e Pedestrian Signal

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button Post Assenbly

*Vehicl e Detection System (Single Canera)

C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
22079-BI D
NHO50A- 034 ESTI MATE NO. 0010
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase
EACH
465. 00000
*Concrete Footing (Type 2) 6. 000
EACH
2, 700. 00000
*Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 3. 000
EACH

35, 700. 00000

EACH
22, 600. 00000

6. 000

EACH
630. 00000
11. 000

EACH
1, 715. 00000
24.000

EACH
843. 00000
6. 000

EACH
898. 00000
2.000

EACH

23, 000. 00000

1. 000

EACH
2, 200. 00000
2.000

EACH

21, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

3. 000
-2.000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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71, 400

-45, 200

.00

.00

00

00

.00

.00

.00

.00

.00

.00

.00

15:12:19

AMOUNT

71, 400

22, 600

.00

.00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 614-80390 *Runbl e Strip (Ginding)(Asphalt)(Sinusoidal) 19, 430. 000 0. 000
LF 0. 000 0. 00
0. 64000 0. 000 0. 00
0805 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
47, 000. 00000 0. 000 0.00
0805 MATERI AL ALLOWANCE Si gnal Pol e 1.000
EACH 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
0805 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
23, 100. 00000 1.000 23, 100. 00
0810 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0810 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
16, 100. 00000 1.000 16, 100. 00
0815 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
31, 500. 00000 0. 000 0. 00
0815 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
16, 850. 00000 1.000 16, 850. 00
0820 614-84000 *Traffic Signal Pedestal Pole Steel 7.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0825 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 690. 000 0. 000
LF 0. 000 0. 00
2.41000 0. 000 0. 00
0830 614-87012 *Fiber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0. 00

1, 733. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0835

0840

0845

0850

0855

0860

0865

0870

0870

0875

0875

614-87015

614-87321

614- 87350

614- 87496

614- 87596

614-87692

615- 00050

619- 50640

619- 50800

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Buf fer Tube Fan Qut Kit

*Closed Circuit Television (Install

Only)

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Splice Fiber Optic Cable (96 Strand)

*Et hernet Switch Type II

Enbanknent

Protector Type 5

8 Inch Plastic Pipe

MATERI AL ALLOWANCE Water Pipe Plastic

10 Inch Plastic Pipe

MATERI AL ALLOWANCE Water Pipe Plastic

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
316. 00000
2.000
EACH
5, 000. 00000
1. 000
LS
10, 800. 00000
12, 280. 000
LF
2. 37000
3. 000
EACH
5, 350. 00000
2.000
EACH
11, 350. 00000
3. 000
EACH
3, 300. 00000
540. 000
LF
124. 00000
LF
3. 66000
52.000
LF
125. 00000
LF

5. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
526. 000
526. 000

540. 000
-526. 000
14.000

0. 000
0. 000
0. 000

52. 000
0. 000
52. 000
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ESTI MATE RUN 05/ 11/ 2021

65, 224

-1,925.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

15:12:19

AMOUNT

65, 224

51.

298.

.00

.00

.00

.00

.00

.00

.00

00

24

.00

48



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 619-50960 12 Inch Plastic Pipe 488. 000 84. 000
LF 132. 000 20, 460. 00
155. 00000 216. 000 33, 480. 00
0880 MATERI AL ALLOMNCE Water Pipe Plastic 404. 000
LF -132. 000 -1, 355. 64
10. 27000 272.000 2,793. 44
0885 621-00450 *Det our Pavemnent 8, 500. 000 0. 000
SY 1, 321. 000 46, 895. 50
35. 50000 1, 321. 000 46, 895. 50
0890 625-00000 *Construction Surveying 0. 900 0.338
LS 0. 022 9, 636. 00
438, 000. 00000 0. 360 157, 680. 00
0895 625-00015 *Settlenent |nstrumentation 1. 000 0.170
LS 0. 000 0.00
13, 300. 00000 0.170 2,261.00
0900 626- 00000 *Mobi | i zati on 0. 900 0. 405
LS 0. 081 267, 300. 00
3, 300, 000. 00000 0. 486 1, 603, 800. 00
0905 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 384. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0910 627-00013 *Paverent Marking Paint (H gh Build) 750. 000 249. 000
GAL 0. 000 0. 00
54. 00000 249. 000 13, 446. 00
0915 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inl aid) 4, 832. 000 0. 000
SF 0. 000 0.00
19. 15000 0. 000 0. 00
0920 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 918. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0925 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2,292. 000 0. 000
Li ne
) SF 0. 000 0. 00

14. 40000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 629-01001  *Survey Monunent (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0935 630- 00000 *Fl aggi ng 4, 000. 000 437. 000
HOUR 167. 500 4,912.78
29. 33000 604. 500 17,729.99
0940 630-00007 *Traffic Control Inspection 300. 000 152. 000
DAY 14. 000 2,870.00
205. 00000 166. 000 34,030. 00
0945 630-00012 *Traffic Control Management 400. 000 99. 000
DAY 16. 000 11, 344. 00
709. 00000 115. 000 81, 535. 00
0950 630-00015 *Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
88. 56000 0. 000 0. 00
0955 630- 80002 *Fl ashi ng Beacon (Sol ar) 31. 000 15. 500
EACH 0. 000 0. 00
1,107. 00000 15. 500 17, 158. 50
0960 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 3.500
EACH 0. 000 0. 00
277.00000 3.500 969. 50
0965 630-80341  *Construction Traffic Sign (Panel Size A) 70. 000 35. 000
EACH 0. 000 0. 00
111. 00000 35. 000 3, 885. 00
0970 630-80342 *Construction Traffic Sign (Panel Size B) 96. 000 48. 000
EACH 0. 000 0.00
111. 00000 48. 000 5,328.00
0975 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
9, 400. 00000 1.500 14, 100. 00
0980 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 9. 000 3. 000
Type
ype) EACH 0. 000 0. 00

2,325. 00000 3. 000 6, 975. 00



CONTI D

CAT NO0200

0985

0990

0990

0995

1000

1005

1010

1015

1020

1025

1030

630- 80360

630-80370

630- 85010

630- 86801

700- 70010

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Devi ce

Barrier (Tenporary)

MATERI AL ALLOWANCE

*| mpact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
144. 000
EACH
72.00000
18, 275. 000
LF
27. 57000
LF
23. 44000
35. 000
EACH
8, 900. 00000
4. 000
LS
48, 000. 00000
500, 000. 000
FA
1. 00000
160, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
51, 200. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51.500
0. 000
51.500

8, 351. 500
786. 000
9, 137.500

5,562. 500
-786. 000
4,776.500

6.500
0. 000
6. 500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-11, 144. 840
5, 816. 220
-5,328.620

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18, 072. 500
2, 445. 000
20,517. 500
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21,670

- 18, 423.

5, 816

2, 445

.00

02

84

.00

.00

.00

.00

22

.00

.00

00

15:12:19

AMOUNT

3,708

251, 920

111, 961.

57, 850

24,000

-5, 328.

20, 517

00

88

16

00

00

.00

.00

62

.00

.00

50



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1035 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70100 F/ A Relocate Prairie Dog/Prairie Dog Mtigation 2,500. 000 93. 790
FA 0. 000 0. 00
1. 00000 93. 790 93.79
1045 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70380 F/ A Erosion Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70594 F/ A DRB Standing Committee 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1590 630-80380 Traffic Cone CMO 002 300. 000 148. 000
EACH 0. 000 0. 00
13. 20000 148. 000 1, 953. 60
1595 700-70034 F/ A Working Time Violation - CMO 003 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1600 403-34721 HVA (G SX) (75) (PG 58-28) CMD 004 45, 523. 000 7,416. 180
TON 5,172.700 416, 402. 35
80. 50000 12, 588. 880 1,013, 404. 84
1605 630-80344 Const Traf Sign (Spec) CMO 005 200. 000 56. 300
SF 0. 000 0.00
20. 35000 56. 300 1,145. 71
1610 630-85041 Mbbi |l e Attenuator CMO 005 30. 000 6. 000
DAY 0. 000 0. 00
575. 00000 6. 000 3, 450. 00
1615 206-00066  Str Bkfl (FF Ash) 515. 000 515. 000
cY 0. 000 0. 00

299. 00000 515. 000 153, 985. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1620 700- 70589 F/ A Environ Health & Safety Mynt 1, 500, 000. 000 1, 282, 986. 000
FA 202, 919. 430 202, 919. 43
1. 00000 1, 485, 905. 430 1, 485, 905. 43
1625 630-80384 Tubul ar Mar ker 150. 000 35. 500
EACH 0. 000 0.00
44. 00000 35. 500 1,562. 00
1630 203- 00400 Rock Excav 2, 550. 000 1,377.000
cY 1,173.000 43, 401. 00
37. 00000 2, 550. 000 94, 350. 00
1635 208-00106 *Sweepi ng (Sedi ment Renoval ) 120. 000 14. 000
HOUR 0. 000 0.00
165. 00000 14.000 2,310.00
1640 900- 00006 Added Item (Dol lar)/ PRI CE REDUCTI ONS 0. 000 -363.390
DOL -242.000 -242.00
1. 00000 - 605. 390 -605. 39

CAT 0200 CURRENT AMT $26, 940, 068.18 $ 1,602, 721.39$ 9, 245, 838. 39
CAT NOO300 K-18-NA

1060 206- 00000 Structure Excavation 406. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1065 206- 00100 Structure Backfill (C ass 1) 1, 550. 000 0. 000
cY 0. 000 0.00
23. 00000 0. 000 0. 00
1070 206- 00200 Structure Backfill (O ass 2) 433. 000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
1075 206- 00360 Mechani cal Rei nforcenent of Soil 1, 550. 000 0. 000
cY 0. 000 0.00
12. 00000 0. 000 0. 00
1075 MATERI AL ALLOMNCE Pi pe, Plstc Undrdrn 1, 550. 000
cY 0. 000 0. 00

0. 63000 1, 550. 000 976. 50



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-NA

1080 206- 00520 Filter Material (Cl ass B) 30. 000 0. 000
cY 0. 000 0.00
128. 00000 0. 000 0. 00
1085 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 593. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
1090 502-00100 *Drilling Hole to Facilitate Pile Driving 640. 000 0. 000
LF 0. 000 0.00
47. 60000 0. 000 0. 00
1095 502-00460 *Pile Tip 32.000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
1100 502-00500  *Conpl ete Joint Penetration (CIP) Splice 32. 000 0. 000
EACH 0. 000 0.00
1.10000 0. 000 0. 00
1105 502-02010 *Dynam ¢ Pile Test 2.000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
1110 502-11274 *Steel Piling (HP 12x74) 1, 168. 000 0. 000
LF 0. 000 0.00
79. 25000 0. 000 0. 00
1115 503-00060 *Drilled Shaft (60 Inch) 528. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
1120 507-00100 *Concrete Sl ope and Ditch Paving (Reinforced) 152. 000 0. 000
cY 0. 000 0.00
840. 00000 0. 000 0. 00
1125 515-00120  *Waterproofing (Menbrane) 3, 580. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1130 518-01004  *Bridge Expansion Device (0-4 Inch) 244. 000 0. 000
LF 0. 000 0.00

228. 00000 0. 000 0. 00



CONTI D:

K- 18- NA

CAT NO0300

1135 601-03040

1140

601- 40400

1145

602- 00000

1150

602- 00020

1155

603- 10300

1160

604- 25000

1165

606- 00920

1170

606-10700

1175

607-53137

1180

613- 01300

1185 618-00154

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Concrete Cl ass D (Bridge)

Concrete Stain

*Structural

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

*30 Inch Corrugated Steel

Pi pe

*Vane Grate Inlet Special

*Quardrail

Type 9 (Style CO

*Bridge Rail

Type 7

*Fence Chain Link (Special) (36 Inch)

Condui t

*3 Inch Electrical (Plastic)

*Prestressed Concrete | (BT54)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 818. 000
cy
708. 00000
2, 356. 000
sy
25. 40000
44, 800. 000
LB
1. 06000
386, 700. 000
LB
1. 16000
320. 000
LF
80. 00000
2.000
EACH
5, 000. 00000
271. 000
LF
100. 40000
587. 000
LF
148. 00000
587. 000
LF
47.20000
607. 000
LF
18. 00000
3, 592. 000
LF

359. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12:19

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 K-18-NA

1185 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 1, 687. 000 327, 919. 06
194. 38000 1, 687. 000 327,919. 06
CAT 0300 CURRENT AMT $ 4, 307,905.90% 327,919.06$ 328, 895.56
CAT NO0301 Purcell CBC

1190 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1195 206- 00510 Filter Material (Class A) 53. 000 0. 000
cY 0. 000 0. 00
89. 00000 0. 000 0. 00
1200 211-03005 Dewat eri ng 1. 000 0.500
LS 0. 250 12, 500. 00
50, 000. 00000 0. 750 37, 500. 00
1205 420-00112  Geotextile (Drainage) (Cl ass 1) 157. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
1210 506-00209 Riprap (9 Inch) 79. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0.00
1215 601-03030 *Concrete Class D (Box Cul vert) 146. 000 146. 000
cY 0. 000 0. 00
1, 058. 00000 146. 000 154, 468. 00
1220 602-00020 *Rei nforcing Steel (Epoxy Coated) 36, 807. 000 36, 807. 000
LB 0. 000 0. 00
1.16000 36, 807. 000 42,696. 12

CAT 0301 CURRENT AMT $ 270,381.12 % 12,500.00$%  245,664.12
CAT NO0302 \wal |

1225 206- 00000 Structure Excavation 230. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1230 206- 00060 Structure Backfill (Special) (FlowFill) 445. 000 0. 000
cY 0. 000 0. 00

160. 00000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wwall

1235 206-00100  Structure Backfill (Cass 1) 12, 720. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
1240 206- 00360 Mechani cal Rei nforcement of Soil 7, 385. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0. 00
1245 420-00000  Geonenbrane 2,483. 000 0. 000
Sy 0. 000 0. 00
13. 40000 0. 000 0. 00
1250 504- 04420 Precast Panel Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
46. 50000 0. 000 0. 00
1255 504-05000 Wre Mesh Facing 11, 301. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
1260 601- 03050 *Concrete Class D (wvall) 72. 000 0. 000
cY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
1265 601-40400 *Structural Concrete Stain 1, 552. 000 0. 000
Sy 0. 000 0. 00
25. 40000 0. 000 0. 00
1270 602-00020 *Reinforcing Steel (Epoxy Coated) 6, 215. 000 0. 000
LB 0. 000 0. 00
1.16000 0. 000 0. 00
1275 607-53137 *Fence Chain Link (Special) (36 Inch) 590. 000 0. 000
LF 0. 000 0.00
47.20000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1,465, 701.90$ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1280 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1285 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
1290 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
CAT 0400 CURRENT AMT $ 202, 000.00 $ 0.00% 202, 000. 00

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1295 201-00000 dearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
115, 000. 00000 0. 100 11, 500. 00
1300 203-00000 Uncl assi fied Excavation 9, 971. 000 598. 000
cY 0. 000 0. 00
14. 00000 598. 000 8,372.00
1305 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
1310 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
1315 206- 00510 Filter Material (Class A) 50. 000 0. 000
cy 0. 000 0. 00
89. 00000 0. 000 0. 00
1320 208-00002 *Erosi on Log Type 1 (12 Inch) 5, 792. 000 0. 000
LF 0. 000 0. 00
4.30000 0. 000 0.00
1325 208-00011 *Erosi on Bales (Wed Free) 16. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
1330 208-00020 *Silt Fence 1, 826. 000 0. 000
LF 0. 000 0. 00

1. 40000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1335 208-00035 *Aggr egat e Bag 2,520. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1340 208-00107 Renoval of Trash 21. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
1345 208- 00207 Erosi on Control Managenent 13. 000 0. 000
DAY 0. 000 0. 00
427.00000 0. 000 0. 00
1350 212-00006 *Seedi ng (Native) 23. 000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
1355 213-00003 *Mil ching (Weed Free) 23. 000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
1360 213-00061 *Mul ch Tackifier 3, 120. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
1365 216-00301  *Turf Reinforcenent Mat (Class 1) 9, 502. 000 0. 000
Sy 0. 000 0. 00
4.65000 0. 000 0. 00
1370 420-00112 Ceotextile (Drainage) (Cass 1) 24.000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1375 420-00113  Geotextile (Drainage) (Cl ass 2) 581. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0. 00
1380 506-00206 Riprap (6 |Inch) 99. 000 0. 000
cY 0. 000 0. 00
82. 00000 0. 000 0. 00
1385 506-00209 Riprap (9 Inch) 169. 000 52. 000
CcY 116. 000 9, 860. 00

85. 00000 168. 000 14, 280. 00
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PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1390 506-00218 Riprap (18 Inch) 101. 000 0. 000
cY 0. 000 0. 00
87.00000 0. 000 0. 00
1395 507- 00000 *Concrete Sl ope and Ditch Paving 95. 000 0. 000
cY 0. 000 0. 00
881. 00000 0. 000 0. 00
1400 601-01000 *Concrete Cass B 140. 000 6.180
cY 0. 000 0.00
1, 041. 00000 6.180 6, 433. 38
1405 602-00000 *Rei nf orcing Steel 495. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 360. 000 246. 000
LF 0. 000 0.00
85. 00000 246. 000 20, 910. 00
1415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 308. 000 312. 000
LF 0. 000 0. 00
104. 00000 312. 000 32, 448. 00
1420 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 893. 000 457.000
LF 0. 000 0.00
129. 00000 457. 000 58, 953. 00
1425 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 557. 000 328. 000
LF 0. 000 0. 00
194. 00000 328. 000 63, 632. 00
1430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
(Conplete In
LF 0. 000 0. 00
188. 00000 72.000 13, 536. 00
1435 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
1440 603-05024 24 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00

3, 200. 00000 3. 000 9, 600. 00



CONTI D

CAT NO1300

1445 603-05030

1450

603- 05036

1455

603- 05124

1460

603- 70605

1460

1465

603- 72100

1470

604- 00305

1475

604- 00506

1480

604- 13005

1485

604-13015

1490 604- 26005

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

30 Inch Reinforced Concrete End Section

36 Inch Reinforced Concrete End Section

30x19 Inch Reinforced Concrete End Section Elliptical

6x5 Foot

Concrete Box Culvert (Precast)

MATERI AL ALLOWANCE Pr ecast

Box Cul vert

*Concrete Box Cul vert Wngwal |

(Precast)

Inlet Type C (5 Foot)

Inlet Type D (Special) (5 Foot) Triple Type C

(Special) for outlet struc

Inlet Type 13 (5 Foot)

Inlet Type 13 (15 Foot)

Vane Grate Inlet (Double) (5 Foot)

EACH

EACH

LF

LF

EACH

EACH

EACH

EACH

EACH

EACH

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

8. 000

3, 600. 00000

6. 000

4, 700. 00000

2.000

3, 500. 00000

460. 000

875. 00000

368. 00000

2.000

16, 000. 00000

1. 000

5, 700. 00000

12. 000

8, 000. 00000

1. 000

5, 800. 00000

1. 000

12, 500. 00000

8. 000

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12:19

AMOUNT

21, 600

14,100

7,000

138, 250

111, 136

32,000

00

00

00

00

00

00

.00

.00

.00

.00

.00
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PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1495 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
1500 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 000. 00000 2.000 16, 000. 00
1505 604-31015 Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1510 615-00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
1515 625-00000  Construction Surveying 0. 100 0. 000
LS 0. 000 0. 00
438, 000. 00000 0. 000 0. 00
1520 626-00000 *Mobi | i zat i on 0. 100 0. 045
LS 0. 009 29, 700. 00
3, 300, 000. 00000 0. 054 178, 200. 00
1525 630-00000  *Fl aggi ng 96. 000 0. 000
HOUR 0. 000 0. 00
29. 33000 0. 000 0. 00
1530 630-00007 *Traffic Control Inspection 8. 000 0. 000
DAY 0. 000 0. 00
205. 00000 0. 000 0.00
1535 630-00012 *Traffic Control Managenent 24.000 0. 000
DAY 0. 000 0. 00
709. 00000 0. 000 0. 00
1540 630-00015 *Uni formed Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
88. 56000 0. 000 0. 00
1545 630- 80002 *Fl ashi ng Beacon (Sol ar) 3. 000 0. 000
EACH 0. 000 0. 00

1, 107. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0010 15:12: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1550 630- 80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
277.00000 0. 000 0. 00
1555 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
1560 630-80342 *Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
1565 630-80355 *Portabl e Message Sign Panel 1. 000 0.500
EACH 0. 000 0. 00
9, 400. 00000 0.500 4,700. 00
1570 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 000
Type
ype) EACH 0. 000 0. 00
2,325. 00000 0. 000 0. 00
1575 630-80360  *Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
1580 630-80370 Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
1585 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00

CAT 1300 CURRENT AMI $ 2,528,575.16 $ 39,560.00% 780, 650. 38

PROJECT TOTAL CURRENT AMI $35, 714,632.26$ 1, 982, 700. 45 $10, 803, 048. 45



